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2 Engineering 35.8 mons Tue 7/24/01 Tue 4/20/04 | __
3 = Perform Development Engineering for Envir App 18.5 mons Tue 7/24/01 Mon 12/23/02 | H I
4 Power Block IBL 13 mons Wed 1/1/03 Tue 12/30/03 —
5 i | Perform Detailed Eng 13 mons Wed 1/1/03 Tue 12/30/03
6 OBL Engineering 14 mons Wed 3/26/03 Tue 4/20/04
— 7 |@ OBL Develop Group 1 5 mons Wed 3/26/03 Tue 8/12/03
8 OBL Detailed Eng 9 mons Wed 8/13/03 Tue 4/20/04 —|_
9 Natural Gas Pipeline Project 22 mons Thu 4/4/02  Wed 12/10/03 —
10 |B3 Definition Phase Eng 6 mons Thu 4/4/02 Wed 9/18/02
B 1_I Detailed Phase Eng 16 mons Thu9/19/02  Wed 12/10/03 |
12 Procurement (Major Equipment) 35 mons Mon 4/15/02 Fri 12/17/04
13 |= Procure Air Cooler 22 mons Mon 2/10/03 Fri 10/15/04 [ 1
14 |@ Procure GTG's 35 mons Mon 4/15/02 Fri 12/17/04 [ g 1
15 |E Procure STG 25 mons Thu 1/2/03 Wed 12/1/04 [ h
16 |M Procure HRSG's 17 mons Mon 4/14/03 Fri 7/30/04 h
17 |3 Main Transformers 13 mons Fri 10/24/03 Thu 10/21/04
18 Procure Natural Gas Equip 24 mons Thu 2/6/03 Wed 12/8/04 —__’I
19
0 Construction 21.65 mons Tue 2/3/04 Thu 9/29/05
21 Other Construction 149 mons  Wed 4/21/04 Fri 6/10/05
T2 |m Natural Gas Project Construction 13 mons Mon 6/14/04 Fri 6/10/05 |
23 OBL Window 12 mons Wed 4/21/04 Tue 3/22/05 I
24 | IBL Power Plant Construction 21.65 mons Tue 2/3/04 Thu 9/29/05
25 | Mob-In and Site Prep 5 mons Tue 2/3/04 Mon 6/21/04 :
26 = Foundations/Concrete Construction & mons Mon 5/17/04 Fri 10/29/04 | I
27 |@ Building Construction 9 mons Tue 8/24/04 Mon 5/2/05
28 GTG#1 Equipment Set/Assemble/Erect 8 mons Mon 12/20/04 Fri 7/29/05 ]
29 GTG#2 Equipment Set/Assemble/Erect 8 mons Mon 1/17/05 Fri 8/26/05 I
30 GTG#3 Equipment Set/Assemble/Erect 8 mons Mon 2/14/05 Fri 9/23/05 }—._
31 STG Equipment Set/Assemble/Erect 8 mons Thu 12/2/04 Wed 7/13/05 ‘ j I ]
32 Air Cooler Assemble 8 mons Mon 10/18/04 Fri 5/27/05 } [ 4|
33 HRSG#1 Equipment InstallErect 10 mons Mon 8/2/04 Fri 5/6/05 I
34 HRSG#2 Equipment InstallErect 10 mons Mon 8/30/04 Fri 6/3/05 i I
a5 | HRSG#3 Equipment InstallErect 10 mons Mon 8/27/04 Fri 7/1/05 ]
3 © Summary Piping Construction 17 mons Tue 5/4/04 Mon 8/22/05 I
37 = Summary Electrical and Instrumentation 13 mons Mon 8/30/04 Fri 8/26/05 [ I
3 |= Main Transformers Set/Assemble/Oil Fill 4 mons Mon 1/3/05 Fri 4/22/05 i :I
39 it | Summary Painting 6 mons Fri 3/18/05 Thu 9/1/05 i
40 Summary Insulation Installation 6 mons Fri 4/15/05 Thu 9/29/05 I: _I
37 ]® | Commissioning 10mons  Mon 4/11/05 Fri 1/13/06 | i [ it
—az | coD 0 mons Fri 1/13/06 Fri 1/13/06 | & 3
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